



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
001-06-00 001-05-00	Hwy. 1, Resurfacing, Jct Hwy 56 to East Jct Hwy 35, km 0.00 to 13.17 & km 53.40 to 57.21	Resurfacing	Southern	December 2011	December 2011	Length = 16.98 km Asphalt Concrete = 37 000 t
001-10-00	Hwy. 1, Lighting, Lewvan Dr, Albert St, and Fleming Weigh Scale Lighting	Lighting	Southern	September 2011	September 2011	Length = 0.00 km
002-01-00	Hwy. 2, Bridge, Bridge Replacement over Unnamed Stream, km 0.8, km 0.80 to 0.80	Bridge	Southern	November 2011	November 2011	Length = 0.00 km
002-02-40	Hwy. 2, Bridge, Bridge Replacement St Victor Access, km 13, km 13.00 to 13.00	Bridge	Southern	November 2011	November 2011	Length = 0.00 km
002-08-00	Hwy. 2, Resurfacing, S of Buffalo Pound to Chamberlain, km 13.00 to 33.25	Resurfacing	Southern	November 2011	November 2011	Length = 20.25 km Asphalt Concrete = 40 000 t
002-17-00 002-17-41	Hwy. 2, Grading, South to North of Hoey and Hoey Access, km 23.05 to 31.68 & km 0.00 to 1.14	Grading	Northern	September 2011	September 2011	Length = 9.77 km Excavation = 460 000 m ³



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
002-17-00 002-17-40 025-01-00	Hwy. 2 & 25, Grading, Highways 2 and 25 in vicinity of St. Louis and St. Louis Access, km 31.68 to 33.68 & km 0.00 to 1.65 & km 25.90 to 27.10	Grading	Northern	September 2011	September 2011	Length = 4.85 km Excavation = 205 000 m ³
002-17-00 002-17-40 002-18-00 025-01-00	Hwy. 2, Paving, Highways 2 and 25 in vicinity of St. Louis and St. Louis and Hoey Access Roads, km 23.05 to 33.68 & km 0.00 to 1.65 & km 0.00 to 1.14 & km 0.26 to 1.58	Paving	Northern	November 2011	November 2011	Length = 14.74 km Subbase = 190 000 t Base = 70 000 t Asphalt Concrete = 45 000 t
005-05-00	Hwy. 5, Resurfacing, West of Quill Lake to East of Watson, km 33.28 to 48.41	Resurfacing	Central	November 2011	December 2011	Length = 15.13 km Asphalt Concrete = 25 000 t
006-12-00 006-13-00	Hwy. 6, Resurfacing, Naicam to North of Silver Park, km 0.00 to 26.57 & km 0.00 to 6.55	Resurfacing	Northern	December 2011	December 2011	Length = 33.12 km Asphalt Concrete = 70 000 t
011-13-00	Hwy. 11, Paving, N of Duck Lake to S of MacDowall, km 4.00 to 23.50	Paving	Central	September 2011	October 2011	Length = 19.50 km Base = 160 000 t Asphalt Concrete = 50 000 t



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
013-05-00	Hwy. 13, Resurfacing, Griffin to Weyburn, km 0.00 to 27.57	Resurfacing	Southern	January 2012	January 2012	Length = 27.57 km Subbase = 165 000 t Base = 55 000 t Asphalt Concrete = 53 000 t
013-09-00 013-10-00	Hwy. 13, Grade & Pave, E Jct. Hwy. 36 to W Jct. Hwy. 36, km 18.84 to 30.64 & km 0.00 to 9.77	Grade and Pave	Southern	January 2012	January 2012	Length = 21.57 km Subbase = 130 000 t Base = 45 000 t Asphalt Concrete = 41 000 t
015-09-00	Hwy. 15, Grading, Jct. Hwy. 11 to 18.62 km E, km 38.00 to 56.62	Grading	Central	March 2012	April 2012	Length = 18.62 km Excavation = 375 000 m ³
016-12-00	Hwy. 16, Resurfacing, Churchbridge to Bredenbury, km 0.00 to 12.00	Resurfacing	Central	November 2011	December 2011	Length = 12.00 km Asphalt Concrete = 25 000 t
016-16-00	Hwy. 16, Resurfacing, West of Foam Lake to East of Leslie, km 15.67 to 25.00	Resurfacing	Central	December 2011	January 2012	Length = 9.33 km Asphalt Concrete = 15 000 t



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
016-28-00	Hwy. 16, Resurfacing, East to West of Paynton, km 11.90 to 16.70	Resurfacing	Central	December 2011	January 2012	Length = 4.80 km Asphalt Concrete = 8 000 t
020-06-00	Hwy. 20, Stockpiling, North of Pilger to Middle Lake, km 0.00 to 0.00	Stockpiling	Central	May 2012	June 2012	Length = 0.00 km Aggregate Stockpiling = 40 000 t
027-01-00	Hwy. 27, Grading, Prud'Homme to Vonda, km 8.18 to 22.94	Grading	Central	March 2012	April 2012	Length = 14.76 km Excavation = 400 000 m ³
033-03-00	Hwy. 33, Resurfacing, Sedley to Lajord, km 16.70 to 28.20	Resurfacing	Southern	December 2011	December 2011	Length = 11.50 km Asphalt Concrete = 14 000 t
040-01-00	Hwy. 40, Resurfacing, Junction Highway No. 3 to West of Parkside, km 0.00 to 13.85	Resurfacing	Northern	November 2011	November 2011	Length = 13.85 km Asphalt Concrete = 30 000 t



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
055-06-00 055-07-00	Hwy. 55, Resurfacing, North of Nipawin to West of Saskatchewan River Bridge and Whitefox to 0.9 km Southeast of Love , km 0.93 to 12.21 & km 0.00 to 7.00	Resurfacing	Northern	December 2011	December 2011	Length = 18.28 km Asphalt Concrete = 39 000 t
055-09-00	Hwy. 55, Bridge, Bridge Replacment over Garden River, km 17.7, km 17.70 to 17.70	Bridge	Northern	November 2011	November 2011	Length = 0.00 km
310-01-00	Hwy. 310, Paving, CS 310-01, km 16.50 to 42.30	Paving	Southern	November 2011	November 2011	Length = 25.80 km Subbase = 75 000 t Base = 34 500 t Seal Coat = 208 000 m ²
953-01-00	Hwy. 953, Thin Base Overlay, Anglin Lake, km 20.95 to 32.40	Thin Base Overlay	Northern	September 2011	September 2011	Length = 11.45 km Subbase = 67 000 t Base = 41 000 t Seal Coat = 183 000 m ²
	Hwy. , Culvert Replacement, 4 Culvert installations, km 0.00 to 0.00	Culvert Replacement	Southern	Various	Various	Length = 0.00 km



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
	Hwy. , Culvert Replacement, 13 Culvert installations, km 0.00 to 0.00	Culvert Replacement	Northern	Various	Various	Length = 0.00 km
	Hwy. , Culvert Replacement, 15 Culvert installations, km 0.00 to 0.00	Culvert Replacement	Northern	Various	Various	Length = 0.00 km



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Other Contracts						
Various	Aggregate Crushing East	Aggregate Stockpiling	Southern	December 2011	December 2011	Aggregate Stockpiling = 71 200 t
Various	Aggregate Crushing West	Aggregate Stockpiling	Southern	December 2011	December 2011	Length = 0.00 km Aggregate Stockpiling = 150 000 t
Various	Aggregate Crushing Contractor Supply	Aggregate Stockpiling	Southern	December 2011	December 2011	Length = 0.00 km Aggregate Stockpiling = 64 800 t
Various	Central Region, Stockpiling Aggregate #1	Aggregate Stockpiling	Central	December 2011	January 2012	Aggregate Stockpiling = 40 000 t
Various	Central Region, Stockpiling Aggregate #2	Aggregate Stockpiling	Central	December 2011	January 2012	Aggregate Stockpiling = 40 000 t



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Central Region, Stockpiling Aggregate #3	Aggregate Stockpiling	Central	January 2012	February 2012	Aggregate Stockpiling = 40 000 t
Various	Southern Region Bit Mix #1	Aggregate Stockpiling	Southern	March 2012	March 2012	Aggregate Stockpiling = 1 500 t
Various	Northern and Central Region Bit Mix #1	Aggregate Stockpiling	Northern/Central	March 2012	March 2012	Aggregate Stockpiling = 1 500 t
Various	Northern Region, Stockpiling Aggregate #2	Aggregate Stockpiling	Northern	November 2011	November 2011	Aggregate Stockpiling = 60 000 t
Various	Northern Region, Stockpiling Aggregate #3	Aggregate Stockpiling	Northern	November 2011	November 2011	Aggregate Stockpiling = 60 000 t



September 2011 Phase I Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Northern Region, Stockpiling Aggregate #4	Aggregate Stockpiling	Northern	November 2011	November 2011	Aggregate Stockpiling = 60 000 t
Various	Northern Region, Stockpiling Aggregate #5	Aggregate Stockpiling	Northern	December 2011	December 2011	Aggregate Stockpiling = 60 000 t
Various	Northern Region, Stockpiling Aggregate #6	Aggregate Stockpiling	Northern	December 2011	December 2011	Aggregate Stockpiling = 60 000 t

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
--	---------------------------------	--------------	-------------------------	--------------------------------

Total 1 440 000 1 032 500 492 000 0

<http://www.highways.gov.sk.ca/TenderPost/>