



Spring 2017 Tender Release

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
001-01-00 001-01-00 001-02-00	Hwy. 1, Resurfacing, Near Moosomin, km 19.75 to 20.25 & km 17.60 to 20.14 & km 0.00 to 0.60	Resurfacing	Southern	April 2017	April 2017		Length = 3.64 km Asphalt Concrete = 6 700 t	MHI	MHI
001-05-00	Hwy. 1, Rut Fill, East of Wolseley to Sintaluta Access (DL only), km 8.30 to 39.60	Rut Fill	Southern	March 2017	April 2017		Length = 31.30 km	WSP Canada	April 2017
001-17-00	Hwy. 1, Bridge Rehabilitation, replacing bridge superstructure over CPR	Bridge Rehabilitation	Southern	March 2017	April 2017		Length = 0.00 km	AE	AE
004-02-00	Hwy. 4, Bridge Replacement, over Frenchman River	Bridge Replacement	Southern	April 2017	May 2017		Length = 0.00 km	MHI	MHI
004-14-00	Hwy. 4, Bridge Rehabilitation, over Hwy 16	Bridge Rehabilitation	Central	May 2017	May 2017		Length = 0.00 km	WSP	WSP
005-07-00	Hwy. 5, Grade & Pave, passing lanes, west on Highway 5 west of Humboldt, km 16.80 to 36.70	Grade and Pave	Central	April 2017	May 2017	Yes	Length = 10.00 km Excavation = 90 000 m ³ Subbase = 45 000 t Base = 20 000 t Asphalt Concrete = 15 000 t	MMM	April 2017

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
008-08-00	Hwy. 8, Micro Surfacing or TLO, north of Hwy 10, km 0.00 to 35.45	Micro Surfacing or TLO	Central	March 2017	April 2017		Length = 35.45 km	WSP Canada	April 2017
008-09-00	Hwy. 8, Micro Surfacing or TLO, south of Pelly, km 15.90 to 32.66	Micro Surfacing or TLO	Central	March 2017	April 2017		Length = 16.76 km	WSP Canada	April 2017
009-06-00	Hwy. 9, Rut Fill, south of Stockholm, km 7.00 to 36.46	Rut Fill	Southern	March 2017	April 2017		Length = 29.46 km	WSP Canada	April 2017
011-03-00 011-04-01 011-04-00 011-05-00	Hwy. 11, Resurfacing, between Bethune and Aylesbury, km 4.50 to 12.50 & km 13.55 to 24.66 & km 11.40 to 13.55 & km 0.00 to 1.50	Resurfacing	Southern	May 2017	May 2017		Length = 22.76 km Base = 60 000 t Asphalt Concrete = 62 000 t	SNC	Awarded
016-27-00	Hwy. 16, Bridge Rehabilitation, over Hwy 4 near Battleford	Bridge Rehabilitation	Central	May 2017	May 2017		Length = 0.00 km	WSP	WSP
018-10-40	Hwy. 18, Bridge Replacement, over Fife Lake Access	Bridge Replacement	Southern	June 2017	July 2017		Length = 0.00 km	MHI	MHI

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
018-14-00	Hwy. 18, Bridge Replacement, over Snake River	Bridge Replacement	Southern	May 2017	June 2017		Length = 0.00 km	MHI	MHI
022-01-00	Hwy. 22, Bridge Replacement, Deerhorn Creek	Bridge Replacement	Central	July 2017	July 2017		Length = 0.00 km	MHI	AECOM
033-03-00	Hwy. 33, Bridge Replacement, over tributary to Wascana Creek	Bridge Replacement	Southern	Aug 2017	September 2017		Length = 0.00 km	MHI	MHI
035-08-00	Hwy. 35, Thin Overlay, Fort Qu'appelle to Jct. Hwy 22, km 0.62 to 15.78	Thin Overlay	Southern	March 2017	April 2017	Yes	Length = 15.16 km Asphalt Concrete = 12 000 t	MHI	TBD
040-02-00 040-03-00	Hwy. 40, Resurfacing, West of Hafford to East of Hafford, km 29.20 to 36.06 & km 0.00 to 7.70	Resurfacing	Central	June 2017	June 2017		Length = 14.56 km Base = 5 000 t Asphalt Concrete = 20 000 t	Golder	April 2017
055-02-00	Hwy. 55, Bridge Replacement, near Shoal Lake, km 6.8	Bridge Replacement	Northern	May 2017	June 2017		Length = 0.00 km	WSP Canada	April 2017

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
055-02-00	Hwy. 55, Bridge Replacement, east of Shoal Lake, km 7.8	Bridge Replacement	Northern	May 2017	May 2017		Length = 0.00 km	WSP Canada	April 2017
055-02-00	Hwy. 55, Bridge Replacement, east of Shoal Lake, km 27.9	Bridge Replacement	Northern	May 2017	May 2017		Length = 0.00 km	WSP Canada	April 2017
055-06-00	Hwy. 55, Bridge Rehabilitation, new Nipawin	Bridge Rehabilitation	Northern	April 2017	May 2017		Length = 0.00 km	Stantec	Stantec
080-01-00	Hwy. 80, Granular Strengthening, North of Estherazy, km 10.20 to 30.50	Granular Strengthening	Central	June 2017	July 2017		Length = 12.00 km Base = 40 000 t Asphalt Concrete = 10 000 t	MHI	April 2017
240-01-00	Hwy. 240, Bridge Replacement, Northwest of Prince Albert over Sturgeon River	Bridge Replacement	Northern	June 2017	June 2017		Length = 0.00 km	Stantec	TBD
312-01-00	Hwy. 312, Granular Strengthening, East of Rosthern, km 0.00 to 21.30	Granular Strengthening	Central	June 2017	July 2017		Length = 21.30 km Subbase = 20 000 t Base = 70 000 t Asphalt Concrete = 30 000 t	MHI	MHI
Various	Hwy. Various, Bridge Replacement, Bridge to Culvert Replacements	Bridge Replacement	Northern	April - July 2017	April - July 2017		4 Bridges	Various	TBD

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
Various	Hwy. Various, Culvert Replacement, Various Culverts replacements	Culvert Replacement	Northern	April - July 2017	April - July 2017		8 Tenders	MHI & AEL	MHI & Consultant TBD
Various	Hwy. Various, Culvert Replacement, Culvert Replacements at various locations	Culvert Replacement	Central	July - Sept 2017	July - Sept 2017		1 Tender	AE	MHI
Various	Hwy. Various, Culvert Replacement, Culvert Replacements at various locations	Culvert Replacement	Southern	May - Sept 2017	May - Sept 2017		4 Tenders	MHI & Stantec	MHI & Stantec

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
Total	90 000	260 000	156 000	0

Types of Projects include 1 Grade & Pave, Paving, 2 Granular Strengthening, 3 Resurfacing, 13 Bridges, Culverts, 5 Medium Preservation Projects and several other Preservation projects.

Advanced Projects									
001-05-00	Hwy. 1, Seal, East of Wolseley to Sintaluta Access (DL only), km 8.30 to 39.60	Seal	Southern	Advanced	Advanced		Length = 31.30 km Seal Coat = 135 400 m ²	TBD	TBD
002-15-00	Hwy. 2, Paving, north of Hwy 2's north junction with Hwy 5	Paving	Central	Advanced	Advanced		Length = 1.90 km Subbase = 21 000 t Base = 8 500 t Asphalt Concrete = 3 900 t	Amec	Amec
006-10-00	Hwy. 6, Grading, north of Hwy 6's north junction with Hwy 16	Grading	Central	Advanced	Advanced		Length = 2.69 km Excavation = 160 000 m ³	Tetra Tech	April 2017

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
011-08-00	Hwy. 11, Bridge Rehabilitation, over CNR south of Saskatoon	Bridge Rehabilitation	Central	Advanced	Advanced		Length = 0.00 km	Allnorth	Allnorth
047-05-00	Hwy. 47, Seal, Jct. Hwy 1 to 8 km south of the Jct. Hwy 247, km 0.00 to 22.74	Seal	Southern	Advanced	Advanced		Length = 22.74 km Seal Coat = 177 100 m ²	TBD	TBD
Various	Hwy. Various, Seal Coat, Conventional Seal Coat	Seal Coat	Southern	Advanced	Advanced	Various	Length = 103 kms km Seal Coat = 869 900 m ²	MHI	TBD
Various	Hwy. Various, Seal Coat, Conventional Seal Coat	Seal Coat	Northern	Advanced	Advanced	Various	Length = 98 kms km Seal Coat = 588 900 m ²	MHI	TBD
Various	Hwy. Various, Seal Coat, Engineered Seal Coat	Seal Coat	Southern Central	Advanced	Advanced	Various	Seal Coat = 1085 500 m ²	MHI	TBD

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
Total	160 000	29 500	3 900	2 857 000

Types of Projects include 1 Grading, 1 Paving, 1 Bridge, 2 Medium Preservation Projects and several other Preservation projects.

Spring 2017 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities	Design	Construction Administration
Projects Announced on Previous Tender Plans									
001-10-43	Hwy. 1, Safety Improvement, New ramps at Kalium Road/Hwy 1	Safety Improvement	Southern	Fall 2017	Fall 2017		Length = 0.00 km Excavation = 52 000 m ³ Subbase = 17 000 t Base = 4 000 t Asphalt Concrete = 3 000 t	Stantec	TBD
001-10-43	Hwy. 1, Resurfacing, Kalium Road, km 0.00 to 2.70	Resurfacing	Southern	Fall 2017	Fall 2017		Length = 2.70 km Asphalt Concrete = 7 000 t	Stantec	TBD
011-02-00 020-01-00	Hwy. 11 & 20, Resurfacing, West of Lumsden North of Lumsden, km 0.00 to 25.90 & km 0.00 to 6.50	Resurfacing	Southern	May 2017	June 2017		Length = 32.40 km Asphalt Concrete = 68 000 t	MHI	Awarded
012-02-00	Hwy. 12, Resurfacing, Petrofka Bridge North, km 13.50 to 23.00	Resurfacing	Central	April 2017	April 2017		Length = 9.50 km Asphalt Concrete = 15 000 t	MHI	April 2017
013-06-00 013-07-00	Hwy. 13, Resurfacing, 2.5 km West of Weyburn to Jct Hwy 28 Jct Hwy 28 to Jct Hwy 6, km 2.53 to 32.14 & km 0.00 to 22.60	Resurfacing	Southern	April 2017	May 2017		Length = 52.21 km Base = 50 000 t Asphalt Concrete = 46 000 t	MHI	Awarded
018-04-00	Hwy. 18, Resurfacing, Outram to 7.53 km West, km 24.90 to 38.22	Resurfacing	Southern	April 2017	April 2017		Length = 13.32 km Base = 36 000 t Asphalt Concrete = 23 000 t	Golder	Awarded
051-01-00	Hwy. 51, Granular Strengthening, Near Kelfield, km 34.70 to 62.64 & km 0.00 to 1.84	Granular Strengthening	Central	Langenburg	Langenburg		Length = 29.78 km Subbase = 100 000 t Base = 100 000 t Subgrade Stabilization = 250 000 m ² Haul = 2 500 000 t-km	AMEC	March 2017
322-01-00	Hwy. 322, Grade & Pave, North of Silton, km 9.13 to 19.95	Grade and Pave	Southern	April 2017	May 2017		Length = 10.82 km Excavation = 60 000 m ³ Subbase = 59 000 t Base = 29 000 t Seal Coat = 180 000 m ²	AECOM	MHI

* TBD refers to a project where it has not been determined if the work will be provided by internal or external resources

* Awarded refers to work that has been advertised