



Ministry of
Highways and
Infrastructure

April 2011 Phase II Tender Release

Recommended By:

Deputy Minister
Ministry of Highways & Infrastructure

Date

Approved By:

Minister
Ministry of Highways & Infrastructure

Date



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
001-07-68 001-08-69 048-05-60	Grade & Pave, WB to NB Ramp Hwy 1 to Hwy 46 EB to SB Ramp Hwy 1 to Hwy 48 NB to EB Ramp Hwy 48 to Hwy 1	Grade and Pave	Southern	June 2011	July 2011	Length = 0.00 km Excavation = 44 000 m ³ Subbase = 22 000 t Base = 7 400 t Asphalt Concrete = 4 600 t
001-09-00 001-09-00	Hwy. 1, Resurfacing, Eastbound and Westbound Lanes from Jct Hwy 6 to 2.15 km East, km 5.54 to 7.69 & km 5.57 to 7.69	Resurfacing	Southern	June 2011	July 2011	Length = 4.27 km Asphalt Concrete = 3 300 t
001-17-00	Hwy. 1, Bridge, Rush Lake Creek, km 3.23 to 3.23	Bridge	Southern	June 2011	July 2011	Length = 0.00 km
002-01-00	Hwy. 2, Bridge, Culvert Replacing Bridge, Poplar River, km 30.80 to 30.80	Bridge	Southern	May 2011	June 2011	Length = 0.00 km
002-17-00	Hwy. 2, Grading, South of Hoey to South of Jct Hwy 25, Realignment for St. Louis Bridge, km 26.69 to 32.00	Grading	Northern	May 2011	June 2011	Length = 5.31 km Excavation = 400 000 m ³
002-17-00	Hwy. 2, Bridge, Construction of St. Louis Bridge, km 0.00 to 0.00	Bridge	Northern	April 2011	June 2011	Length = 0.00 km



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
005-07-00	Hwy. 5, Paving, Flood Project West of Humboldt at Lake Annie, km 8.85 to 10.38	Paving	Central	August 2011	September 2011	Length = 1.53 km Asphalt Concrete = 4 000 t
006-07-00	Hwy. 6, Bridge Rehab, Qu'Appelle River, km 7.48 to 7.48	Bridge Rehab	Southern	June 2011	July 2011	Length = 0.00 km
006-07-00	Hwy. 6, Resurfacing, Jct Hwy 99 to 4.6 km North, km 0.00 to 4.64	Resurfacing	Southern	April 2011	May 2011	Length = 4.64 km Asphalt Concrete = 12 900 t
006-08-00	Hwy. 6, Resurfacing, Southey to 6 km North, km 0.00 to 6.00	Resurfacing	Southern	April 2011	May 2011	Length = 6.00 km Asphalt Concrete = 16 600 t
006-08-00	Hwy. 6, Resurfacing, 17.5 km North of Southey to Reindeer Access, km 17.25 to 38.60	Resurfacing	Southern	April 2011	May 2011	Length = 21.35 km Asphalt Concrete = 56 500 t



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
006-12-00	Hwy. 6, Resurfacing, North of Naicam to South of Pleasantdale Access, km 1.40 to 13.30	Resurfacing	Northern	June 2011	July 2011	Length = 11.90 km Asphalt Concrete = 30 000 t
008-07-00	Hwy. 8, Grade & Pave, North of Langenburg, km 0.50 to 2.10	Grade and Pave	Central	May 2011	June 2011	Length = 1.60 km Excavation = 8 000 m ³ Subbase = 7 500 t Base = 5 500 t Seal Coat = 15 000 m ²
009-11-00	Hwy. 9, Bridge, Kop Creek, km 13.68 to 13.68	Bridge	Central	June 2011	July 2011	Length = 0.00 km
010-06-00	Hwy. 10, Bridge, Echo Creek, km 1.87 to 1.87	Bridge	Southern	June 2011	July 2011	Length = 0.00 km
011-02-00 011-01-00 011-01-00	Hwy. 11, Resurfacing, Northbound and Southbound Lanes from Regina to Lumsden , km 0.00 to 25.91 & km 16.15 to 25.94 & km 0.00 to 5.13	Resurfacing	Southern	June 2011	July 2011	Length = 40.83 km Asphalt Concrete = 94 000 t



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
011-06-00	Hwy. 11, Resurfacing, Southbound Lanes from Davidson to 14 km North, km 0.00 to 14.00	Resurfacing	Central	July 2011	July 2011	Length = 14.00 km Asphalt Concrete = 30 000 t
013-03-00	Hwy. 13, Resurfacing, 0.69 km West of Arcola to 0.56 km East of Forget Access, km 16.46 to 43.00	Resurfacing	Southern	May 2011	June 2011	Length = 26.54 km Asphalt Concrete = 20 000 t
014-13-00	Hwy. 14, Bridge Rehab, Eagle Creek, km 12.46 to 12.46	Bridge Rehab	Central	June 2011	July 2011	Length = 0.00 km
016-28-00	Hwy. 16, Bridge Rehab, Birling Creek, km 31.05 to 31.05	Bridge Rehab	Central	June 2011	July 2011	Length = 0.00 km
018-12-00	Hwy. 18, Bridge, Unnamed Stream, km 20.60 to 20.60	Bridge	Southern	July 2011	August 2011	Length = 0.00 km



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
024-01-00	Hwy. 24, Bridge, Unnamed Stream, km 3.27 to 3.27	Bridge	Northern	June 2011	July 2011	Length = 0.00 km
029-02-00	Hwy. 29, Bridge, Unnamed Creek, km 11.44 to 11.44	Bridge	Central	June 2011	July 2011	Length = 0.00 km
035-02-00	Hwy. 35, Bridge Rehab, Jewel Creek, km 25.69 to 25.69	Bridge Rehab	Southern	March 2011	April 2011	Length = 0.00 km
036-02-00	Hwy. 36, Bridge, Culvert Replacing Bridge, East Poplar River, km 16.00 to 16.00	Bridge	Southern	June 2011	July 2011	Length = 0.00 km
039-04-00	Hwy. 39, Resurfacing, Northwest of Midale to 0.6 km Northwest of Ralph, km 0.69 to 29.05	Resurfacing	Southern	April 2011	May 2011	Length = 28.36 km Asphalt Concrete = 34 200 t



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
042-05-00	Hwy. 42, Grade & Pave, Near Dinsmore, km 40.58 to 42.08	Grade and Pave	Central	July 2011	August 2011	Length = 1.50 km Excavation = 2 500 m ³ Subbase = 9 100 t Base = 5 200 t Asphalt Concrete = 2 400 t
049-04-00	Hwy. 49, Paving, East of Lintlaw, km 3.20 to 7.20	Paving	Central	July 2011	August 2011	Length = 4.00 km Asphalt Concrete = 4 000 t
055-03-00 055-03-41	Hwy. 55, Grade & Pave, Shoal Lake Access to 12.1 km West Shoal Lake Access Road, km 0.22 to 12.10 & km 0.00 to 3.00	Grade and Pave	Northern	June 2011	July 2011	Length = 14.88 km Excavation = 160 000 m ³ Subbase = 137 000 t Base = 50 000 t
106-01-00	Hwy. 106, Resurfacing, North of Choiceland Grid to North of Tearing River Rd , km 28.90 to 42.57	Resurfacing	Northern	May 2011	June 2011	Length = 13.67 km Asphalt Concrete = 17 000 t
165-01-00	Hwy. 165, Bridge, Bear River, km 10.98 to 10.98	Bridge	Northern	June 2011	July 2011	Length = 0.00 km



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
305-01-00	Hwy. 305, Grade & Pave, Jct Hwy 11 to Jct Hwy 12, km 0.00 to 9.70	Grade and Pave	Central	August 2011	Sept 2011	Length = 9.70 km Excavation = 350 000 m ³ Subbase = 110 000 t Base = 75 000 t Asphalt Concrete = 30 000 t
	Southern Culvert Replacement, 4 Culverts	Culvert Replacement	Southern	Various	Various	Length = 0.00 km
	Central Culvert Replacement, 6 Culverts	Culvert Replacement	Central	Various	Various	Length = 0.00 km
	Northern Culvert Replacement, 14 Culverts	Culvert Replacement	Northern	Various	Various	Length = 0.00 km



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Other Contracts						
Various	Northern Region, Microsurfacing	Micro Surfacing	Northern	April 2011		Length = 25 lane kilometres
Various	Southern Region, Seal	Seal Coat	Southern	June 2011		Length = 27.9 km
Various	Southern Region, Seal	Seal Coat	Southern	June 2011		Length = 36.07 km
363-02-00	Southern Region, Crush and base overlay	Granular Strengthening	Southern	May 2011		
Various	Central Region, Microsurfacing	Micro Surfacing	Central	April 2011		Length = 228 lane kilometres



April 2011 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Central Region, Rubber Overlay	RAC	Central	April 2011		
Various	Central Region, Seal	Seal Coat	Central	April 2011		Length = 109.7 km

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
--	---------------------------------	--------------	-------------------------	--------------------------------

Total	964 500	428 700	359 500	1 018 754
--------------	----------------	----------------	----------------	------------------

<http://www.highways.gov.sk.ca/TenderPost/>