



Ministry of
Highways and
Infrastructure

April 2012 Phase II Tender Release



April 2012 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
001-10-70	Hwy. 1, Bridge, Hwy 1 & West Regina Bypass Interchange - Bridges, km 0.00 to 6.75	Bridge	Southern	May 2012	June 2012	Length = 0.00 km
001-14-00	Hwy. 1, Resurfacing, West of Parkbeg to E. Jct. Hwy. 19 (eastbound), km 26.95 to 36.06	Resurfacing	Southern	April 2012	May 2012	Length = 9.11 km Asphalt Concrete = 24 000 t
022-02-00	Hwy. 22, Resurfacing, Jct. Hwy. 8 to Jct. Hwy. 80, km 0.00 to 24.83	Resurfacing	Central	January 2012	January 2012	Length = 24.83 km Asphalt Concrete = 70 000 t
037-02-00	Hwy. 37, Resurfacing, N of Climax, km 18.73 to 26.50	Resurfacing	Southern	June 2012	July 2012	Length = 7.77 km Subbase = 38 000 t Base = 23 000 t Asphalt Concrete = 18 000 t
020-06-00	Hwy. 20, Grade & Pave, Highway 20, Grade and Pave, north of Pilger to Middle Lake, km 0.00 to 5.78	Grade and Pave	Central	June 2012	July 2012	Length = 5.78 km Excavation = 20 000 m ³ Subbase = 35 000 t Base = 15 000 t Asphalt Concrete = 6 000 t
011-06-00	Hwy. 11, Resurfacing, Highway 11, N of Davidson to Bladworth Access Road, km 0.00 to 14.29	Resurfacing	Central	January 2012	January 2012	Length = 14.29 km Asphalt Concrete = 120 500 t



April 2012 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
	Hwy. , Culvert Replacement, Central Culvert Replacement, 4 Culverts, km 0.00 to 0.00	Culvert Replacement	Central	various	various	Length = 0.00 km



April 2012 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Other Contracts						
Various	Northern and Central Region Micro Surfacing	Micro Surfacing	Northern	April 2012	April 2012	Length = 95 lane kilometres
Various	Central Region Micro Surfacing	Micro Surfacing	Central	April 2012	April 2012	Length = 80 lane kilometres
Various	Seal, Central and Northern Region	Seal Coat	Northern	May 2012	May 2012	Length = 0.00 km Seal Coat = 1800 000 m ²
001-10-00	Main lane only. Intersection with Kalium road to the junction of Highway 39/301	Seal Coat	Southern	April 2012	May 2012	Length = 13.90 km Seal Coat = 51 400 m ²
006-06-00	North of Regina - End of 4 Lanes to 26.36 km N. or R.R.	Seal Coat	Southern	April 2012	May 2012	Length = 22.16 km Seal Coat = 164 000 m ²



April 2012 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
002-07-00	North of Moose Jaw - End of 4 Lanes to Junction with Highway No. 42	Seal Coat	Southern	April 2012	May 2012	Length = 17.25 km Seal Coat = 127 700 m ²
002-07-00	N. Urban Limits of Moose Jaw to End of 4 Lanes	Seal Coat	Southern	April 2012	May 2012	Length = 1.26 km Seal Coat = 9 300 m ²
056-02-00	Lebret to Junction of Highway No. 35	Seal Coat	Southern	April 2012	May 2012	Length = 7.19 km Seal Coat = 53 200 m ²
013-08-00	Junction of Highway No. 6 to 3.24 km west of Ogema access	Seal Coat	Southern	April 2012	May 2012	Length = 28.00 km Seal Coat = 207 200 m ²
008-01-00	U.S Border to junction with Highway No. 18	Seal Coat	Southern	April 2012	May 2012	Length = 18.96 km Seal Coat = 140 300 m ²
Various	Rubber Asphalt Crack Sealing - Approx. 98,000 lineal metres	RAC	Southern	March 2012	March 2012	Length = 0 km



April 2012 Phase II Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Central Region Rubber Asphalt Concrete Overlays, various sections in the vicinity of Saskatoon	TLO	Central	April 2012	April 2012	Length = 35 km
Various	Rubber Asphalt Crack Sealing #1 - approximately 70 000 lineal metres	RAC	Central	March 2012	April 2012	Length = 0 km
Various	Rubber Asphalt Crack Sealing #2 - approximately 70 000 lineal metres	RAC	Central	March 2012	April 2012	Length = 0 km
Various	Central Region Stockpiling #1	Stockpiling	Central	August 2012	September 2012	Length = 0km Stockpiling = 10 000 t

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
--	---------------------------------	--------------	-------------------------	--------------------------------

Total 20 000 111 000 238 500 753 098

<http://www.highways.gov.sk.ca/TenderPost/>