



Fall 2013 Tender Release

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
005-06-00	Hwy. 5, Bridge, Ironspring Creek, km 0.34 to 0.34	Bridge	Central	Nov, 2013	Nov, 2013		Length = 0.00 km
009-06-00 009-07-00	Hwy. 9, Resurfacing, Dubuc to Bangor, km 32.35 - 36.5 to 0 - 9.78	Resurfacing	Central	Mar, 2014	Mar, 2014		Length = 13.93 km Asphalt Concrete = 28 000 t
015-09-00	Hwy. 15, Paving, East of Junction with Highway 11, km 41.60 to 54.80	Paving	Central	Nov, 2013	Nov, 2013	EPS	Length = 13.20 km Subbase = 120 000 t Base = 50 000 t Asphalt Concrete = 16 000 t
016-19-00	Hwy. 16, Resurfacing, East of Plunkett to East of Viscount, km 17.90 to 32.95	Resurfacing	Central	Mar, 2014	Mar, 2014		Length = 15.05 km Asphalt Concrete = 30 000 t
016-23-70	Hwy. 16, Resurfacing, South of Dalmeny, km 1.79 to 5.79	Resurfacing	Central	Oct, 2013	Oct, 2013		Length = 4.00 km Asphalt Concrete = 5 500 t

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
026-03-00	Hwy. 26, Bridge, Englishman River km 25.3 , km 25.30 to 25.30	Bridge	Northern	Nov, 2013	Nov, 2013		Length = 0.00 km
026-04-00	Hwy. 26, Resurfacing, 15.04 km S to Jct. Hwy 304, km 32.65 to 47.69	Resurfacing	Northern	Dec, 2013	Dec, 2013		Length = 15.04 km Subbase = 30 000 t Base = 76 000 t Asphalt Concrete = 30 000 t
026-05-00	Hwy. 26, Bridge, Canyon Creek km 4.7, km 4.70 to 4.70	Bridge	Northern	Nov, 2013	Nov, 2013		Length = 0.00 km
028-02-00	Hwy. 28, Bridge, N of Radville over Long Creek, km 1.22 to 1.22	Bridge	Southern	Sept, 2013	Sept, 2013		Length = 0.00 km
034-01-00	Hwy. 34, Bridge, South of Bengough over Long Creek, km 5.26 to 5.26	Bridge	Southern	Oct, 2013	Oct, 2013		Length = 0.00 km

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
035-16-40	Hwy. 35, Bridge, Tributary to Sask River km 4.76, km 4.76 to 4.76	Bridge	Northern	Dec, 2013	Dec, 2013		Length = 0.00 km
040-01-00	Hwy. 40, Resurfacing, 5.56 km N of S. Urban Limit to Jct. Hwy 12, km 49.10 to 55.89	Resurfacing	Northern	Nov, 2013	Nov, 2013		Length = 6.79 km Base = 13 500 t Asphalt Concrete = 16 500 t
041-03-00	Hwy. 41, Resurfacing, 14 Km Northeast of Junction Highway 27 to Junction Highway 27, km 37.70 to 51.29	Resurfacing	Central	Feb, 2014	Feb, 2014	EPS	Length = 13.59 km Asphalt Concrete = 27 000 t
043-01-00	Hwy. 43, Grade & Pave, Jct. Hwy. 2 to Gravelbourg, km 0.00 to 37.90	Grade and Pave	Southern	Dec, 2013	Dec, 2013	EPS	Length = 37.90 km Excavation = 200 000 m ³ Subbase = 100 000 t Base = 60 000 t Asphalt Concrete = 45 000 t
051-03-00	Hwy. 51, Grading, West of Kerrobert to East of Major, km 14.60 to 24.00	Grading	Central	Feb, 2014	Mar, 2014		Length = 9.40 km Excavation = 295 000 m ³

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
263-01-00	Hwy. 263, Grade & Pave, Junction with Highway No. 2 to 13.28 km west, km 0.00 to 13.28	Grade and Pave	Northern	Dec, 2013	Dec, 2013		Length = 13.28 km Excavation = 480 000 m ³ Subbase = 88 000 t Base = 58 000 t Asphalt Concrete = 36 000 t
302-01-00	Hwy. 302, Grade & Pave, Weldon Ferry Access, km 0.00 to 2.57	Grade and Pave	Northern	Oct, 2013	Oct, 2013		Length = 2.57 km Excavation = 182 000 m ³ Subbase = 28 000 t Base = 10 000 t Seal Coat = 50 000 m ²
305-02-00	Hwy. 305, Grade & Pave, Jct. Hwy. 12 to Dalmeny Access Road, km 0.00 to 6.94	Grade and Pave	Central	Dec, 2013	Dec, 2013	EPS	Length = 6.94 km Excavation = 60 000 m ³ Subbase = 50 000 t Base = 30 000 t Asphalt Concrete = 15 000 t
980-02-00	Hwy. 980, Bridge, Woody River km 15.2, km 15.20 to 15.60	Bridge	Northern	Oct, 2013	Oct, 2013		Length = 0.00 km
Various	Culvert Replacement, Various locations - 4	Culvert Replacement	Southern	Various	Various		Length = 0.00 km

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	Culvert Replacement, Various Locations - 10	Culvert Replacement	Central	Various	Various		Length = 0.00 km
Various	Culvert Replacement, Northern Region - 15	Culvert Replacement	Northern	Various	Various		Length = 0.00 km
Various	Culvert Replacing Bridge, Northern Region - 6	Culvert Replacing Bridge	Northern	Various	Various		Length = 0.00 km

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Other Contracts							
Various	Stockpiling #1 - Southern Region	Stockpiling	Southern	Oct, 2013	Oct, 2013		Aggregate Stockpiling = 25 000 t
Various	Stockpiling #2 - Southern Region	Stockpiling	Southern	Nov, 2013	Nov, 2013		Aggregate Stockpiling = 25 000 t
Various	Stockpiling #3 - Southern Region	Stockpiling	Southern	Dec, 2013	Dec, 2013		Aggregate Stockpiling = 25 000 t
Various	Bituminous Mix - Contract #1	Bituminous Mix	Southern	Mar, 2014	Mar, 2014		Aggregate Stockpiling = 1 700 t
Various	Bituminous Mix - Contract #2	Bituminous Mix	Central	Mar, 2014	Mar, 2014		Aggregate Stockpiling = 2 000 t

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	RACS - Contract #1 East - approximately 50 000 linear metres	RACS	Central	Mar, 2014	Mar, 2014		Length = 0.00 km
Various	RACS - Contract #2 West - approximately 50 000 linear metres	RACS	Central	Mar, 2014	Mar, 2014		Length = 0.00 km
007-05-00	Stockpiling #1 - Central Region	Stockpiling	Central	May, 2013	May, 2013		Aggregate Stockpiling = 5 000 t
Various	Stockpiling #2 - Central Region	Stockpiling	Central	July, 2013	July, 2013		Aggregate Stockpiling = 14 000 t
Various	Stockpiling #3 - Central Region	Stockpiling	Central	Nov, 2013	Nov, 2013		Aggregate Stockpiling = 40 000 t
Various	Stockpiling #4 - Central Region	Stockpiling	Central	Nov, 2013	Nov, 2013		Aggregate Stockpiling = 60 000 t

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	Stockpiling #5 - Central Region	Stockpiling	Central	Nov, 2013	Nov, 2013		Aggregate Stockpiling = 60 000 t
Various	Stockpiling #6 - Central Region	Stockpiling	Central	Mar, 2014	Mar, 2014		Aggregate Stockpiling = 25 000 t
Various	Stockpiling #7 - Central Region	Stockpiling	Central	Mar, 2014	Mar, 2014		Aggregate Stockpiling = 25 000 t
Various	Stockpiling #8 - Central Region; Contractor Supply	Stockpiling	Central	Oct, 2013	Oct, 2013		Aggregate Stockpiling = 40 000 t
Various	Stockpiling #1 - Northern Region	Stockpiling	Northern	Nov, 2013	Nov, 2013		Aggregate Stockpiling = 50 000 t
Various	Stockpiling #2 - Northern Region	Stockpiling	Northern	Dec, 2013	Dec, 2013		Aggregate Stockpiling = 50 000 t

Fall 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	Stockpiling #3 - Northern Region	Stockpiling	Northern	Dec, 2013	Dec, 2013		Aggregate Stockpiling = 50 000 t
Various	Bituminous Mix - Contract #1	Bituminous Mix	Northern	Mar, 2014	Mar, 2014		Aggregate Stockpiling = 500 t

Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
---------------------------------	--------------	-------------------------	--------------------------------

Total	1 217 000	713 500	249 000	50 000
--------------	------------------	----------------	----------------	---------------

<http://www.highways.gov.sk.ca/TenderPost/>

Types of Projects include 1 Grading, 1 Paving, 4 Grade & Paves, 6 Resurfacing, over 35 Bridges and Culverts and 16 other Preservation Projects.